

Priloga 1 k odgovoru št. 1507/33

		REALIZACIJA						PLAN						
	VSEBINA	2019neto	2019ddv	2020neto	2020ddv	2021	2021ddv	2022	2022ddv	2023	2023ddv	VREDNOST	DAVEK	SKUPAJ
1	Projektna dokumentacija	4.260,00	699,60	101.455,37	20.144,29	97.200,00	21.384,00	54.400,00	11.968,00	9.000,00	1.980,00	266.315,37	56.175,89	322.491,26
i.	Javni natečaj	4.260,00	699,60	34.274,81	5.364,56							38.534,81	6.064,16	44.598,97
ii.	Projektna dokumentacija			67.180,56	14.779,72	97.200,00	21.384,00	54.400,00	11.968,00	9.000,00	1.980,00	227.780,56	50.111,72	277.892,28
2	Izvedbena dela			9.796,45	2.155,22	219.336,85	48.254,11	3.164.006,60	696.081,45	318.784,15	70.132,51	3.711.924,05	816.623,29	4.528.547,33
i.	Arheološka izkopavanja			9.796,45	2.155,22	97.848,19	21.526,60	387.102,13	85.162,47			494.746,77	108.844,29	603.591,06
ii.	GOI dela					121.488,66	26.727,51	2.500.000,00	550.000,00	240.827,83	52.982,12	2.862.316,49	629.709,63	3.492.026,12
iii.	Scenska tehnika in oprema					0,00	0,00	276.904,47	60.918,98	77.956,32	17.150,39	354.860,79	78.069,37	432.930,16
3	Nadzor					1.980,00	435,60	32.131,00	7.068,82	3.260,00	717,20	37.371,00	8.221,62	45.592,62
i.	Strokovni nadzor					1.980,00	435,60	27.360,00	6.019,20	3.260,00	717,20	32.600,00	7.172,00	39.772,00
ii.	Koordinator VZD					0,00	0,00	4.771,00	1.049,62	0,00	0,00	4.771,00	1.049,62	5.820,62
4	Informiranje in obveščanje					2.500,00	550,00	12.596,00	2.771,12			15.096,00	3.321,12	18.417,12
i.	Informiranje in obveščanje					2.500,00	550,00	12.596,00	2.771,12			15.096,00	3.321,12	18.417,12
5	Druge storitve					450,00	99,00	2.550,00	561,00	1.280,00	281,60	4.280,00	941,60	5.221,60
i.	Druge storitve					450,00	99,00	2.550,00	561,00	1.280,00	281,60	4.280,00	941,60	5.221,60
6	VREDNOST SKUPAJ (1-5)	4.260,00		111.251,82		321.466,85		3.265.683,60		332.324,15		4.034.986,42	885.283,52	4.920.269,93
7	VREDNOST DDV		699,60		22.299,50		70.722,71		718.450,39		73.111,31	885.283,52		
8	VREDNOST Z DDV	4.959,60		133.551,32		392.189,56		3.984.133,99		405.435,46		4.920.269,93		